FINSIGHT AI

Full Project Four-Sprint Plan

All 72 Jira story/task entries assigned across four daily sprints

18-21 October 2026

Correction to prior plan: This version schedules the entire 72-entry Jira catalog across exactly four daily sprints. It is not limited to the Release 1 vertical slice and no user-story entry is silently omitted.

Feasibility warning: The source Jira estimates total 251 story points. This allocation averages 62.75 points per day, far above what should be assumed without proven team velocity. The document is a complete schedule allocation, not a guarantee that every full acceptance criterion can be delivered in four days.

Stack: Next.js/React • FastAPI • PostgreSQL + pgvector • Ollama/provider interfaces • Background jobs

Source documents: FinSight AI SRS, Complete Jira Scrum Backlog, Database Schema/ERD Reference and Component Diagram Companion.

1. Planning rules and full-scope interpretation

The supplied SRS defines nine application areas (authentication, dashboard, AI analyst, research/RAG, data explorer, workflows, execution monitor, settings, and account/workspace). The Jira catalog groups requirements into 72 story/task entries across 11 epics. This plan assigns every catalog entry once to one of four daily sprints while preserving the original story alias, priority, point estimate, traceability reference and scope/release label.

Planning item	Decision
Sprint cadence	Exactly four daily sprints: 18 Oct, 19 Oct, 20 Oct and 21 Oct 2026.
Coverage	All 72 unique Jira aliases are assigned exactly once. Story counts vary by sprint because the source story-point estimates are used to balance the workload.
Traceability	Keep supplied FS-xx-xx aliases and original SRS references in descriptions; map each alias to its real Jira issue key and Epic E1-E11.
Definition of Done	Full story acceptance criteria pass, tests pass, code is reviewed, security checks are considered, evidence/PR is linked, and documentation/traceability are updated.
Grouped stories	Do not mark a parent story Done if only part of its broad criteria is implemented. Use subtasks to track partial implementation without pretending full acceptance.
Release labels	Keep the supplied source labels. FS-07-04 and FS-08-04 remain explicitly “Future - Release 2 only”; assigning them a sprint does not silently make them Release 1.
Data truthfulness	Use a configured provider where entitlement/credentials exist; otherwise use a deterministic fixture behind the provider interface and label fixture/demo data honestly.
Parallel execution	Parallel workstreams are essential. Sprint ordering is a dependency plan, not a recommendation for one developer to code all domains sequentially.

Sprint load summary

Sprint	Stories	Story points	Coverage	Primary outcome
Sprint 1	23 stories	63 SP	23 scheduled entries	Foundation, identity, secure configuration and delivery controls
Sprint 2	17 stories	60 SP	17 scheduled entries	Market-data ingestion, source quality, document indexing and baseline dashboard
Sprint 3	17 stories	63 SP	17 scheduled entries	AI analyst, research workflows, strategy/screening and saved workspace behaviour
Sprint 4	15 stories	65 SP	15 scheduled entries	Portfolio, valuation, risk, backtesting, reporting and trading extension

Overall: 72 stories/tasks, 251 source story points, 4 sprints. Sprint point totals: 63, 60, 63, 65. These are source estimate sums, not team-velocity commitments.

Epic coverage check

All epics are fully represented: E1 Identity (5); E2 Dashboard (8); E3 AI Analyst (7); E4 Research/RAG (6); E5 Market Data (6); E6 Workflows/Strategies (6); E7 Execution/Backtesting/Trading (5); E8 Models/Integrations (5); E9 Account/Workspace/Reporting (5); E10 Quantitative Finance/Portfolio/Valuation (7); E11 Engineering Quality/CI/CD (12).

2. Sprint 1 — Foundation, identity, secure configuration and delivery controls

Date: 18 October 2026 | Scheduled stories/tasks: 23 | Source-estimated load: 63 story points

Establish the secure platform, implement the identity/access boundary, create the delivery pipeline, and make all cross-cutting quality/security work visible.

Jira alias / story title / epic	SRS trace + original scope tag	Priority / points	Acceptance check (summarized from Jira)
FS-11-01 Create reproducible repository and environment setup E11	Implementation / SCM Source scope: R1	P0 2 SP	Clean clone follows documented steps; .env.example has placeholders only; secrets/generated junk are not committed.
FS-11-02 Run CI quality gates on every pull request E11	CI/CD / DevOps Source scope: R1	P0 3 SP	A deliberately failing test/check fails CI; default branch remains green; reports are retained.
FS-11-03 Build and deploy a versioned release artifact E11	CI/CD / DevOps Source scope: R1	P0 3 SP	Build artifact is tagged; configuration is environment-driven; deployment/rollback steps are documented and tested if hosting permits.
FS-11-04 Apply TDD and maintain unit/integration/E2E suites E11	Testing / TDD Source scope: R1	P0 5 SP	Critical validators, authorization filters, idempotency and API errors have tests; the core smoke path is repeatable.
FS-11-05 Measure line/branch coverage and test quality E11	Testing / metrics Source scope: R1	P1 2 SP	Coverage is generated; branch coverage is reported where supported; critical gaps have follow-up issues.
FS-11-06 Run security validation and dependency checks E11	Security SDLC / DevSecOps Source scope: R1	P0 3 SP	Auth/isolation/file/prompt-injection/secret-leak tests and dependency checks run; critical issues block release.
FS-11-07 Document architecture, APIs, ADRs and compatibility rules E11	Architecture / design Source scope: R1	P1 2 SP	Architecture matches implementation; API/error examples exist; schema/API changes have migration/version notes.
FS-11-08 Maintain SRS addendum and requirement traceability matrix E11	Requirements engineering Source scope: R1	P0 3 SP	Every MVP requirement maps to a story/test; deferred requirements keep release labels; changes trigger impact analysis.
FS-11-09 Run planning, daily review, demo and retrospective E11	Project management / XP Source scope: Daily	P0 2 SP	Each day records goal, accepted/rejected stories, demo evidence and one retrospective action; WIP is limited.
FS-11-10 Manage baselines, bugs, versions, SBOM and release notes E11	SCM / release Source scope: R1	P1 2 SP	Version baseline/changelog exist; bugs link to regression tests; SBOM is generated or limitation recorded.
FS-11-11 Document usability, AI use, licenses and data rights E11	Usability / ethics / open source Source scope: R1	P1 2 SP	AI-generated code is reviewed/tested; license/data rights are recorded; accessibility and understandable failures are checked.
FS-11-12 Add health checks, structured logs, retry and recovery runbook E11	Operations / resilience Source scope: R1 basic	P1 3 SP	Health endpoints work; logs carry run IDs and redact secrets; retries are bounded/idempotent; outage drill is recorded.
FS-01-01 Authenticate and manage sessions E1	P1 FR-P1-01..04 Source scope: R1 foundation	P0 3 SP	Valid credentials create a session; logout invalidates it; failures do not reveal account existence; onboarding follows admin policy.

Jira alias / story title / epic	SRS trace + original scope tag	Priority / points	Acceptance check (summarized from Jira)
FS-01-02 Enforce roles and protected routes E1	P1 FR-P1-05..08 Source scope: R1 foundation	P0 3 SP	Anonymous access is rejected; the backend role/permission matrix is tested; configured session expiry is enforced.
FS-01-03 Protect accounts and audit authentication E1	P1 FR-P1-09..12 Source scope: R1 hardening	P1 3 SP	Relevant security events are recorded; repeated failures are throttled/locked out; MFA and session management follow configuration.
FS-01-04 Separate read-only and trading permissions E1	P1 FR-P1-13..15 Source scope: R1 boundary; trading R2	P0 2 SP	A user cannot use another user's credentials; sensitive actions have policy checks; Release 1 has no order-execution path.
FS-01-05 Meet identity security and accessibility requirements E1	P1 NFR-P1-01..06 Source scope: R1	P0 3 SP	Passwords are not stored in plaintext; deployed transport/session security and accessible auth controls are tested.
FS-08-01 Configure Ollama, model selection and inference parameters E8	P8 FR-P8-01..05; FR-P8-12..16 Source scope: R1 core	P1 3 SP	Invalid settings fail before activation; unavailable models yield a controlled state; model and parameter versions are traceable.
FS-08-05 Secure and validate configuration changes E8	P8 NFR-P8-01..08 Source scope: R1	P0 3 SP	Secrets use secure references; changes are audited and validated before activation; previous config is recoverable and compatibility is checked.
FS-09-03 Manage API credentials, privacy, export, deletion and audit E9	P9 FR-P9-09..14; FR-P9-25 Source scope: Security foundation; full workflows later	P1 3 SP	Secrets are never redisplayed; destructive actions require confirmation; export/deletion follows policy and audit is scoped.
FS-09-05 Enforce privacy and safe account administration E9	P9 NFR-P9-01..07 Source scope: R1 foundation	P0 3 SP	Cross-user reads/writes fail; privilege changes are auditable; deletion/export follows retention and ownership rules.
FS-07-05 Secure execution logs and retain reliable run history E7	P7 NFR-P7-01..07 Source scope: R1 basic	P1 3 SP	Run IDs link logs/steps/status; transient UI errors do not delete records; retention, access control and pagination are configured.
FS-02-08 Keep dashboard responsive, isolated and freshness-aware E2	P2 NFR-P2-01..05 Source scope: R1 foundation + later polish	P1 2 SP	Agreed performance/responsive checks pass; only authorized data appears; stale or failed dependencies are shown honestly.

Sprint exit criteria

- Clean setup and documented environment work from a clean clone.
- Authentication/session and backend authorization tests pass; account ownership/read-only-vs-trading gates are explicit.
- CI gates, test scaffolding, architecture decisions, traceability, release baseline, health/logging/recovery and privacy/security controls are represented and testable.
- Configuration changes are validated/audited; no secrets are committed or written to ordinary logs.

Critical dependency gate: Before later sprints rely on the services, establish database migrations, an agreed auth/ownership model, API contracts, CI and secrets/configuration discipline.

3. Sprint 2 — Market-data ingestion, source quality, document indexing and baseline dashboard

Date: 19 October 2026 | Scheduled stories/tasks: 17 | Source-estimated load: 60 story points

Deliver provider-configured historical data, normalization/quality/lineage, document ingestion/indexing, retrieval readiness and initial dashboard/data configuration.

Jira alias / story title / epic	SRS trace + original scope tag	Priority / points	Acceptance check (summarized from Jira)
FS-05-01 Register and configure data sources securely E5	P5 FR-P5-01..05; FR-P5-12..13 Source scope: R1 provider foundation	P1 3 SP	Connection diagnostics are safe; secrets are not returned; allowlists, ownership and least privilege are enforced.
FS-05-02 Query structured datasets safely E5	P5 FR-P5-06..10; FR-P5-28..29 Source scope: Later	P2 3 SP	Only permitted read operations execute; queries have time/row limits; invalid queries are rejected; pagination/export permissions are checked.
FS-05-03 Ingest market prices, instruments, fundamentals and events E5	P5 FR-P5-14..19 Source scope: R1 historical daily subset; expand later	P0 5 SP	Provider adapters normalize identifiers/time/currency; records identify source/snapshot; unsupported data types and non-real-time limits are explicit.
FS-05-04 Import, preview, clean, transform and combine datasets E5	P5 FR-P5-20..22; FR-P5-30..33 Source scope: Later	P2 5 SP	Transformations/joins are validated; original input remains traceable; compatible joins are checked; saved assets are access-controlled.
FS-05-05 Backfill and refresh data with quality and lineage E5	P5 FR-P5-23..27; FR-P5-34..35 Source scope: R1 subset; expand later	P0 5 SP	Runs are idempotent; missing/duplicate/outlier outcomes are reported; source/as-of/snapshot lineage is stored.
FS-05-06 Enforce least privilege, query safety and source isolation E5	P5 NFR-P5-01..07 Source scope: R1 foundation	P0 3 SP	Source credentials use minimum privileges; provider failures do not take down unrelated features; sensitive changes/queries follow audit policy.
FS-04-01 Upload, validate and extract documents E4	P4 FR-P4-01..04 Source scope: R1 core	P0 3 SP	Type/size/content validation runs; parser failures are actionable; document and version metadata are retained.
FS-04-02 Chunk, embed, index and track processing E4	P4 FR-P4-05..08 Source scope: R1 core	P0 5 SP	Chunks retain source/page/section where available; embedding model/dimensions are compatible; indexing is idempotent.
FS-04-03 Search, preview, filter and manage research documents E4	P4 FR-P4-09..13; FR-P4-22..24 Source scope: R1 basic search; expand later	P1 3 SP	Results are permission-filtered; metadata filters work; deleted/superseded chunks are not returned; source links resolve.
FS-04-04 Handle duplicates and recover processing failures E4	P4 FR-P4-14..17 Source scope: R1 core	P0 3 SP	Duplicates are detected by configured identity/hash; retries are safe; partial failures are traceable and recoverable.
FS-04-06 Protect file processing, index consistency and document lifecycle E4	P4 NFR-P4-01..08 Source scope: R1	P0 3 SP	Prohibited files are rejected; relational and vector records reconcile; long jobs are isolated; deletion/reindex lifecycle is consistent.
FS-08-02 Configure embeddings, chunking and retrieval E8	P8 FR-P8-06..11 Source scope: R1 core	P0 3 SP	Embedding model/dimension/index compatibility is checked; metadata filters apply; necessary re-indexing is required; RAG tests expose results.

Jira alias / story title / epic	SRS trace + original scope tag	Priority / points	Acceptance check (summarized from Jira)
FS-08-03 Manage market providers, data coverage and analytics defaults E8	P8 FR-P8-17..25; FR-P8-29..31 Source scope: R1 subset; expand later	P1 3 SP	Provider coverage/entitlements are visible; settings validate before activation; changes record actor/time; assumptions are versioned.
FS-02-01 Show dashboard health and activity E2	P2 FR-P2-01..09 Source scope: R1 thin slice; expand later	P1 3 SP	Authorized metrics, service health, recent documents/conversations/jobs, refresh failures and empty states are shown.
FS-02-02 Show market overview, sessions, movers and heatmaps E2	P2 FR-P2-10..14 Source scope: Later R1 increment	P1 3 SP	Market values show source/as-of/freshness; exchange status follows its configured calendar; unavailable classifications are not fabricated.
FS-02-03 Explore interactive historical price charts E2	P2 FR-P2-15..18 Source scope: Later R1 increment	P1 5 SP	Intervals match available source coverage; indicator values are reproducible; timestamp inspection and zoom/pan work.
FS-09-01 Manage profile, security, interface and notification preferences E9	P9 FR-P9-01..05 Source scope: Later	P2 2 SP	Preferences persist; private fields remain isolated; notification choices are honored.

Sprint exit criteria

- Market provider or clearly labelled fixture runs through the adapter and persists data with source/as-of/snapshot lineage.
- Normalization, data-quality rejection/quarantine, duplicate-safe backfill/refresh and source isolation are tested.
- Supported document uploads are extracted, chunked, embedded and indexed in PostgreSQL/pgvector with processing states, safe retries and permissions.
- Dashboard/data coverage clearly labels source, data mode and freshness; no claim of real-time data without entitlement.

Critical dependency gate: Do not start retrieval with incomplete permissions or unstable chunk metadata. The document and vector records must share durable identifiers, and embedding model dimensions/index versions must agree.

4. Sprint 3 — AI analyst, research workflows, strategy/screening and saved workspace behaviour

Date: 20 October 2026 | Scheduled stories/tasks: 17 | Source-estimated load: 63 story points

Complete conversation and source-backed AI behaviour plus the strategy/screening/workflow catalogue; support explicit ownership and saved asset boundaries.

Jira alias / story title / epic	SRS trace + original scope tag	Priority / points	Acceptance check (summarized from Jira)
FS-03-01 Create and manage AI conversations E3	P3 FR-P3-01..06 Source scope: R1 thin slice	P1 3 SP	Conversation ownership is enforced; only configured models are selectable; rename/delete/archive behavior is defined.
FS-03-02 Stream, stop and regenerate answers E3	P3 FR-P3-02..03; FR-P3-11..12 Source scope: R1 thin slice	P1 3 SP	Output is ordered; supported generation can be cancelled; retry/regeneration does not duplicate persisted user messages.
FS-03-03 Answer with authorized retrieval and precise citations E3	P3 FR-P3-07..10; P4 FR-P4-24 Source scope: R1 core	P0 5 SP	Only authorized chunks enter model context; citations resolve to source/page/section when available; absent evidence is not fabricated.
FS-03-04 Answer financial questions using deterministic tools E3	P3 FR-P3-21..24; FR-P3-26..33 Source scope: Later R1 increments	P1 5 SP	Numbers come from backend calculations; formulas, assumptions and timestamps are exposed; unsupported calculations are declined/marked unavailable.
FS-03-05 Create natural-language screening requests E3	P3 FR-P3-25; P6 FR-P6-15..16 Source scope: Later	P2 3 SP	Parsed rules are shown for confirmation; unsupported fields are rejected; results are reproducible against a data snapshot.
FS-03-06 Search, export, save and invoke approved workflows E3	P3 FR-P3-13..20; FR-P3-34..36 Source scope: R1 basic save; broader later	P1 3 SP	Conversation isolation holds; saved/exported output retains provenance; tool calls are allowlisted and analysis never silently submits a trade.
FS-03-07 Make AI behavior safe, traceable and understandable E3	P3 NFR-P3-01..08 Source scope: R1	P0 3 SP	Failures do not corrupt history; retrieved content is untrusted; sensitive data is not leaked; model/evidence limitations are visible.
FS-06-01 Create, configure, validate, test and version workflows E6	P6 FR-P6-01..08 Source scope: Later	P2 5 SP	Invalid workflows cannot run; used versions remain immutable; ownership, tools and source selection are checked.
FS-06-02 Run, schedule and monitor workflows with approvals E6	P6 FR-P6-09..14 Source scope: Later	P2 5 SP	Each run has a stable ID/status; retries/timeouts are bounded; approval-required actions wait for approval; failures are visible/retryable.
FS-06-03 Build and save stock screens E6	P6 FR-P6-15..17 Source scope: Later	P2 3 SP	Filters validate against available fields; results use a data snapshot; screens can be edited, cloned and rerun.
FS-06-04 Define versioned strategies, variants and readiness checks E6	P6 FR-P6-18..21; FR-P6-27..30 Source scope: Later	P2 5 SP	Parameters/versions persist; unsupported rules fail validation; readiness flags missing data/assumptions; variants can be compared.
FS-06-05 Generate explainable signals and alerts safely E6	P6 FR-P6-22..26; FR-P6-31 Source scope: Later	P2 3 SP	Signals retain rules/inputs/timestamps; alerts honor preferences; signals cannot execute orders; scan failures are recorded.

Jira alias / story title / epic	SRS trace + original scope tag	Priority / points	Acceptance check (summarized from Jira)
FS-06-06 Make workflow execution secure, bounded and reproducible E6	P6 NFR-P6-01..07 Source scope: Foundation now; advanced later	P1 3 SP	Only allowlisted tools run; version/input records persist; approval gates are enforced; retries do not duplicate side effects.
FS-02-05 Manage watchlists E2	P2 FR-P2-21..22; P9 FR-P9-16 Source scope: Later R1 increment	P1 3 SP	Users can create/rename/reorder/delete lists and add/remove instruments; data is owner-scoped and freshness-aware.
FS-02-06 View portfolio performance, allocation and risk E2	P2 FR-P2-23..30 Source scope: Later R1 increment	P1 5 SP	Metrics use consistent snapshots/date ranges; risk assumptions are stated; missing portfolio inputs produce a clear empty state.
FS-02-07 View news, events, alerts and custom dashboard layout E2	P2 FR-P2-31..36 Source scope: Later	P2 3 SP	News/events are sourced and timestamped; filters/layout persist appropriately and respect permissions.
FS-09-02 Manage workspaces, members, roles and sharing E9	P9 FR-P9-06..08; FR-P9-23..24 Source scope: R1 minimal ownership; full sharing later	P1 3 SP	Only authorized owners manage membership; sharing uses explicit grants; cross-workspace negative tests pass.

Sprint exit criteria

- Conversation lifecycle, supported streaming/stop/retry and model identity are visible and persisted.
- RAG retrieves permission-filtered chunks before LLM invocation and displays source/page/section references where available.
- Screening/strategy/workflow definitions, versions, validation, scheduling, signals and approval gates meet their full story criteria.
- Saved items and workspaces respect owner/workspace permissions; source/snapshot lineage remains traceable.

Critical dependency gate: RAG authorization filtering must happen before model context is assembled. The AI assistant must use tools for numeric finance outputs rather than ask the language model to invent authoritative values.

5. Sprint 4 — Portfolio, valuation, risk, backtesting, reporting and trading extension

Date: 21 October 2026 | Scheduled stories/tasks: 15 | Source-estimated load: 65 story points

Complete the remaining financial-domain stories: document enrichment, instrument comparison, full backtesting/observability, DCF/risk/portfolio analytics, reports and the source-labelled Release 2 trading extension.

Jira alias / story title / epic	SRS trace + original scope tag	Priority / points	Acceptance check (summarized from Jira)
FS-07-01 Inspect execution history and troubleshoot jobs E7	P7 FR-P7-01..13 Source scope: R1 jobs/observability basic	P1 3 SP	Runs have stable IDs/status; retry/cancel rules are explicit; secrets are redacted; access to details is scoped.
FS-07-02 Configure backtests and calculate performance metrics E7	P7 FR-P7-14..16 Source scope: Later	P2 5 SP	Backtests reference strategy versions and data snapshots; cost assumptions are stored; performance metrics are reproducible.
FS-07-03 Analyze, compare, validate and export backtests E7	P7 FR-P7-17..28 Source scope: Later	P2 5 SP	Bias checks and out-of-sample boundaries are explicit; results retain parameters, costs and data lineage.
FS-07-04 Implement paper trading and broker execution controls E7	P7 FR-P7-29..38 Source scope: Future - Release 2 only	Future 8 SP	Optional trading schema stays outside Release 1; any future real order requires permission, explicit confirmation, pre-trade checks and reconciliation.
FS-10-01 Calculate DCF valuation with versioned assumptions E10	Architecture diagrams; schema domains Source scope: Later R1 increment	P2 5 SP	Runs store company, input snapshot, model version, assumptions and forecasts; sensitivity links to the run; missing inputs are surfaced.
FS-10-02 Calculate portfolio VaR/CVaR and drawdown E10	Risk diagram; schema risk domain Source scope: Later	P2 5 SP	Runs store input snapshot/config/lookback/frequency /seed/method/limitations; cases validate calculations.
FS-10-03 Run Monte Carlo and stress scenarios E10	Risk diagram; schema risk domain Source scope: Later	P2 5 SP	Scenario parameters are versioned; outputs link to run/assumptions; invalid or incomplete inputs are flagged.
FS-10-04 Manage portfolios, transactions and snapshots E10	Portfolio diagram; P2 FR-P2-23..30 Source scope: Later R1 increment	P1 5 SP	Transactions recalculate positions consistently; snapshots retain as-of/data snapshot; edits are audited.
FS-10-05 Calculate returns, attribution and allocation E10	Portfolio diagram; schema portfolio domain Source scope: Later	P2 5 SP	Method and period are explicit; holdings reconcile to snapshot totals; results regenerate from saved inputs.
FS-10-06 Generate source-backed PDF/CSV reports E10	Reporting diagram; P9 FR-P9-19 Source scope: R1 simple evidence export; full later	P1 3 SP	Report retains as-of timestamp, citations and data snapshot; export status is tracked and access grants apply.
FS-10-07 Share, reopen and version saved research E10	Reporting diagram; schema/jobs Source scope: Later	P2 3 SP	Ownership/sharing permissions are enforced; reopen/version behavior is defined; source/calculation lineage persists.
FS-09-04 Save dashboards, watchlists, screens, strategies, reports and preferences E9	P9 FR-P9-15..22 Source scope: R1 basic saved answer; broader later	P1 3 SP	Saved items retain owner/workspace/timestamps and source/snapshot lineage; edits respect access grants.
FS-04-05 Enrich financial metadata and track document versions E4	P4 FR-P4-18..21; FR-P4-25..27 Source scope: Later	P2 5 SP	Provider/publication metadata and supported tables are retained; versions, access grants and lineage remain linked.

Jira alias / story title / epic	SRS trace + original scope tag	Priority / points	Acceptance check (summarized from Jira)
FS-02-04 Compare instruments and fundamentals E2	P2 FR-P2-19..20 Source scope: Later R1 increment	P1 3 SP	Comparisons use matching periods; fundamentals show source/period where available; missing data is explicitly marked.
FS-08-04 Keep broker modes and trading safety controls gated E8	P8 FR-P8-26..28 Source scope: Future - Release 2 only	Future 2 SP	Release 1 exposes no live execution; future mode changes require authorization/step-up confirmation; trading defaults remain disabled.

Sprint exit criteria

- DCF, quantitative risk, portfolio transactions/snapshots/returns, cost-aware backtesting and result comparisons are reproducible from recorded inputs.
- Reports preserve source citations, data snapshot/as-of context, permissions, export status and saved/reopen/version behaviour.
- Execution history, job retries/cancellation, secure logs, health and error cases are integrated.
- Release 2 paper trading/broker stories are clearly marked and implemented only under an explicitly approved Release 2 scope; no accidental live-order path is exposed in Release 1.

Release boundary: The supplied Jira backlog marks FS-07-04 and FS-08-04 Future - Release 2 only. The four-sprint schedule includes these entries because the request is for the whole catalog, but deployment scope must not enable live orders accidentally.

6. Cross-sprint dependencies and integration order

Dependency	Must be established before dependent work is accepted
Foundation → all protected pages	Auth/session and backend permissions; secret-safe environment; PostgreSQL migrations; stable API/error conventions; CI/test harness.
Market provider → analytics and backtest	Normalized instrument identifiers, daily OHLCV, source/provider details, as-of timestamps, data_snapshot_id, quality outcomes and idempotent refresh.
Document parser → embeddings/index	Valid document/version records and extracted content; chunk IDs/page-section metadata; compatible embedding model/dimensions; indexing job status.
Access control → RAG and saved research	Owner/workspace grants are checked before retrieval/context assembly and when loading saved reports, conversations, documents, strategies and job details.
Strategy definitions → backtesting	Immutable versioned strategy, validated instruments/data and risk/entry/exit parameters before a run; no look-ahead and recorded costs/assumptions where implemented.
Portfolio inputs → valuation/risk/reporting	Portfolio snapshots and financial inputs must include as-of dates, source/data-snapshot references, formulas/configuration versions and missing-data flags.
Jobs → dashboard/observability	Stable execution/run IDs, status transitions, bounded retry/cancel, correlated logs, permission-scoped diagnostics and explicit failure states.
Release 2 trading → gated by design	Broker/order flow remains separately authorized and release-labelled; require explicit confirmation, pre-trade checks, secure connections and reconciliation if implemented.

Four-day demonstration route

1. Day 1: authenticate; show protected endpoint rejects an anonymous caller; show CI and the traceability baseline.
2. Day 2: ingest historical daily prices; show validation output, source/as-of metadata and repeat-run idempotency; upload/index a supported document.
3. Day 3: ask a financial research question; show authorized retrieved chunks, citation/source trace and a no-evidence or model-unavailable path; demonstrate validated workflow/strategy definitions.
4. Day 4: demonstrate portfolio/risk/DCF/backtest/report outputs with stored parameters and data lineage; run regression/security checks; demonstrate any Release 2 trading capability only in a clearly gated non-production scope.

7. How to track this schedule in Jira

- Create exactly four sprint records with the dates above. Move all 72 aliases into one and only one sprint; do not leave any catalog alias unscheduled.
- Preserve Epic E1-E11 links, story priority, original estimates and source requirement references. Alias FS-xx-xx is from the supplied PDF; Jira will generate its own issue key.
- Keep the workflow from the Jira reference: To Do → In Progress → Code Review → Testing → Done. Use subtasks if different contributors own separate implementation paths.
- At the end of each day, review acceptance evidence, blockers, failed tests, and the next day's integration prerequisites. Unfinished stories remain open and are carried/negotiated explicitly, rather than being closed to satisfy the calendar.
- Record configured provider credentials/entitlements, Ollama reachability, embedding model/dimensions, PostgreSQL/pgvector availability and deployment constraints as explicit blockers.

8. Feasibility and release caveats

The point estimates in the provided Jira catalog sum to 251 story points. The four sprints carry 63 SP, 60 SP, 63 SP, 65 SP, averaging 62.75 SP per calendar day. The source does not provide team velocity proving that this volume can be completed in four days. Completing the whole SRS means satisfying the full acceptance criteria of all grouped stories, not merely having a placeholder screen or a documented task.

Professional recommendation: Treat the four-day plan as the required scheduling baseline and use parallel feature owners/integration gates. If actual capacity falls short, report the gap honestly and obtain a scope/date decision. Do not reclassify later or Release 2 stories as Release 1, and do not mark partially satisfied grouped stories Done.

9. Final completeness audit

The schedule is checked against the grouped Jira catalog included in the supplied PDF: the assigned story aliases are unique and exhaustive; each has an original title, traceability reference, source priority, source point estimate, source scope label and an acceptance-check summary. The original SRS and database schema remain authoritative for detailed requirements and the optional Release 2 trading boundary.

Audit measure	Result
Unique Jira aliases in source catalog	72
Aliases assigned to exactly one sprint	72
Unassigned aliases	0
Duplicate assignments	0
Epics covered	E1 through E11
Source point estimate total	251
R2-only stories preserved as R2-only	FS-07-04, FS-08-04
Sprint dates	18, 19, 20 and 21 October 2026